



February 5, 2004



# IPT Agenda


---

- System Statistics
- EDA Trouble Tickets
- NAFI Development Activity
- NAFI Infrastructure Enhancements
- NAPS Policy
- Future Meetings



# System Statistics - Files Downloaded


- File download activity continues to rise.





# System Statistics - User Sessions

- User sessions accessing NAFI documents remain constant.





# EDA Trouble Tickets

- **Resolution rate of EDA TTs continues to be high with 82 tickets resolved since last IPT.**
- **All sites very responsive and majority of tickets are resolved within one week of site receipt.**
- **Currently: 14 Navy Tickets and 24 AF Tickets remain open.**
- **Statistics:**
  - Total number of active AF Files in NAFI: 777,000
  - Total number of active Navy Files in NAFI: 1,185,000
  - Total number of open TTs created by OHD, assigned to NAFI: 38
  - % of NAFI files that turn into OHD TT:  $> 0.00001\%$



# EDA Trouble Tickets

- **Current Ticket Statistics (as of 01/30/04)**
- **TT Total for AF and Navy = 38**

<b>Claimant</b>	<b>Ticket Total</b>	<b>% of total</b>
<b>AF</b>	24	62%
<b>BUMED</b>	0	0%
<b>NAVAIR</b>	2	4%
<b>NAVCENT</b>	0	0%
<b>NAVFAC</b>	1	2%
<b>NAVSEA</b>	4	18%
<b>NAVSUP</b>	2	2%
<b>ONR</b>	0	0%
<b>SPAWAR</b>	1	6%
<b>CINCUSNAVEUR</b>	3	2%
<b>USMC</b>	1	4%
<b>Total</b>	<b>38</b>	<b>100%</b>



# NAFI Development Activity - NAFI Version 4.3

- **Software Deployed to Failover and Production as scheduled in November, 2003.**
- **DD1716 Data:**
  - Has been received from CISTR / DFAS-Columbus.
  - Data validation and data clean-up going well on NAFI Beta site.
    - Data clean-up effort was required as not all records sent from CISTR to NAFI conformed to the data definition specification.
    - Sending good, clean data to the field is a high priority.
  - Development of training materials nearing completion.
  - DD1716 data will be posted to Production in early February.
  - NAFI Team will be contacting site leads to coordinate training for new DD1716 functionality.



# NAFI Development Activity - NAFI Version 4.4

- **Guaranteed and Secure Delivery of Files:**
  - Encrypts and transmits files to NAFI in a secure fashion via the Universal Interface (UI).
    - Benefit – enhance security and improve the reliability of file batch uploads from claimants to NAFI.
  - Status:
    - Completed coding in late January as scheduled.
    - Pilot site (PAX River) deployment rescheduled twice due to weather.
    - Installation will be rescheduled for the week of February 9<sup>th</sup>.
    - Contacting sites to continue the roll-out of Guaranteed and Secure Delivery.





# NAFI Development Activity - NAFI Version 4.4

- **Real Time Data and File Replication:**
  - Data (index values) replicated to Failover shortly after data is entered into Production.
  - Files which are manually uploaded to Production are viewable in Failover momentarily.
    - Benefit – Creates a “hot” failover improving system availability and performance.
  - Status:
    - Completed coding for file replication in late January.
    - Currently performing extensive unit and regression testing.
    - Targeting February 23/22 as the rescheduled deployment date.



# NAFI Infrastructure Enhancements - In-Process

- **Production Database Drive Array**
  - Installed at Indian Head and will be brought on line on a weekend based on Indian Head personnel availability.
  - Brief or no system downtime required.
  - Benefits: larger capacity, faster access to files on NAFI.
- **Database Tape Backup System**
  - New and faster Production and Failover tape drive units were purchased and received.
  - Installation scheduled for early February.
  - Brief or no system downtime required.
  - Benefits: larger capacity, faster restore time of files to NAFI.



# NAPS Policy

- **Naval Acquisition Procedures Supplement (NAPS): 5204.201 (DFARS 204.201)**
  - Requires all DoN activities to upload executed contracts / mods within 2 working days of execution to NAFI.
  - There is no dollar amount threshold.
  - Contracts / mods paid for by GCPC must also be uploaded to NAFI within the 2 day time period specified by NAPS.
  - Most DoN sites are certified with DFAS, which relies on NAFI-posted contract for payment.
  - Stress to your activities the importance of timely posting of executed contracts / mods to NAFI.
  - Contact the NAFI Help Desk immediately if your site is experiencing technical difficulties with either the manual or automated upload process.
  - NAFI Support: 703-519-2500 or 703-519-2501



# Future IPT Dates

---

- **Scheduled IPT Dates**
  - Thursday, 4/1/04
  - Thursday, 6/3/04